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Sacramento River Basin Flood Risk Reduction Projects and Planning Activities 

 Department of Water Resources Lower Elkhorn Basin Levee Setback (LEBLS) Project 

o DWR will be submitting draft 65% design package and application in August for staff 

review.  The application and letter requesting USACE 408 approval to alter a federal 

project is anticipated to be presented at the September Board meeting.    

 

 West Sacramento Area Flood Control Agency (WSAFCA) Southport Levee 

Improvement Project 

o Levee subgrade preparation along the setback levee alignment, well abandonment, and 

borrow earthwork testing are underway.  WSAFCA geotechnical quality control 

engineering consultants are reviewing the contractor’s slurry mix design and fill material 

test results.    

 

 Sacramento Area Flood Control Agency (SAFCA) Sacramento River East Levee 

Improvement Project  

o Staff attended the Board of Senior Consultants meeting on June 26, 2017. The 90 

percent design drawings for the project are under review by the Board of Senior 

Consultants. The levee alteration permit application is planned for fall 2017. 

 

 Feather River West Levee Project 

o On July 18, 2017, the Sutter Butte Flood Control Agency submitted an application for an 

emergency repair of approximately 2.9 miles of levee located on the west levee of the 

Feather River in Yuba City. The project includes the complete replacement of an existing 

seepage cutoff barrier installed in 2000. Staff submitted the application transmittal to the 

USACE on July 18, and the Letter of Intent to the USACE on July 21. The USACE letter 

of permission was received on August 1 and the permit was issued by the Executive 

Officer on August 1, 2017. SBFCA began emergency repair work on August 2, 2017.  

 

USACE 408 Review Process Update 

The USACE’s review of the majority of 408 Projects continues to be on hold due to lack of 

funding. However, Section 214 agreements are under review by USACE in order to properly 

fund the reviews of Section 408 Projects. Projects under construction and determined to be in 

emergency status are not subject to the pause. CVFPB staff continues to coordinate with 

USACE on 408 projects as appropriate.   
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Section 408 Flood System Alteration Projects Summary 

 

Table 1 presents a summary of 408 flood system alteration projects that staff is currently 

engaged with, including pre-application coordination and review of submitted permit 

applications.  

 

Table 1: Status of 408 Flood System Alteration Permit Applications 

Agency Project Board  
USACE 

Review Level 

DWR Yolo Bypass 

Lower Elkhorn 

Basin Setback 

Project 

Staff anticipating 65% 

submittal in August 

Halted until 214 agreement 

is executed by USACE 

District 

RD 17 Phase III 

Project  

RD17 released 65% 

design in January 2017. 

RD17 plans to apply for 

an encroachment 

permit for the 

emergency work that 

was completed in 

Spring 2017  

Endangered species 

consultation ongoing; final 

408 approval may be 

delegated to Division per 

new 408 guidance 

Division 

RD 2062 River Islands 

Phase II 

Staff to review the   

design when available 

Ongoing Division 

SBFCA Emergency 

Repair Project  

Staff issued emergency 
permit 18793-5 on  
August 1, 2017 

USACE District issued 

Letter of Permission on 

August 1, 2017 

Division 

 

Central Valley Flood Protection Plan 2017 Update 

At its August 11, 2017 workshop, the Board approved the Adoption Package for the 2017 

Central Valley Flood Protection Plan Update (2017 CVFPP Update). Staff posted the Adoption 

Package to the Board’s website on August 11, 2017. Water Code §9612 requires the Board to 

publish any changes to the CVFPP a minimum of 14 days prior to the adoption of the CVFPP. It 

is anticipated that the 2017 CVFPP Update will be adopted at the Board’s August 25 Board 

meeting.  

 

Table 2 below represents a summary of the eight 2017 CVFPP Update workshops that were 

held by the Board prior to the proposed adoption of the 2017 CVFPP Update. 
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Table 2: Board Sponsored Workshops  

 Completed Workshops 

   Future Board 
Meetings/Workshops 

 

 

Location Date Venue Topic 

West 
Sacramento 

Friday, April 7, 2017 
10:00 a.m. – 2 p.m. 

Civic Center Galleria 
1110 West Capitol Ave. 

West Sacramento, CA 95691 

Public Comment 
Overview and 

Implementation 
Committees 

Sacramento 

Friday, April 28, 2017 
*2 hour Workshop after 
Regular Business Board 

Meeting 

Sacramento City Hall Building 
Room CH119 
915 I Street 

Sacramento, CA 95814 

Conservation Strategy 
and comments received 

Sacramento 

Friday, May 19, 2017 
*2 hours of Plan 
Workshop before 

Regular Business Board 
Meeting 

Sacramento Public Library 
Room 409 

828 I Street 
Sacramento, CA 95814 

Identify key focus areas 
for 2017 CVFPP Update 

and discuss the 2017 
Resolution 

West 
Sacramento 

Friday, June 9, 2017 
10:00 a.m. – 2 p.m. 

Department of Environmental  
Services  

3500 Industrial Blvd. 
West Sacramento, CA 95691 

Conservation Strategy 
wrap-up/ 

Review of 2012-25 Reso/ 
Proposed comment 

responses  

Sacramento 

Friday, June 23, 2017 
12:30 p.m. – 2:30 p.m. 
*2hr Workshop after 

regular Board Meeting 

Sacramento Public Library 
West Room 
828 I Street 

Sacramento, CA 95814 

 Discussion of proposed 
comment responses - 

wise use of 
floodplains/veg policy 

West 
Sacramento 

Friday, July 14, 2017 
10:00 a.m. – 2 p.m.  

Department of Environmental 
Services 

3500 Industrial Blvd. 
West Sacramento, CA 95691 

Discussion of proposed 
comment responses – 

climate change, 
consequence of inaction  

Sacramento 
Friday, July 28, 2017 

12:00 p.m. – 2:00 p.m. 

Sacramento Public Library 
West Room 
828 I Street 

Sacramento, CA 95814 

Discussion of documents 
to be adopted/finalize 
draft board resolution 

West 
Sacramento 

Friday, August 11, 2017 
10:00 a.m. – 2 p.m. 

Department of Environmental 
Services 

3500 Industrial Blvd. 
West Sacramento, CA 95691 

Present the Resolution of 
Adoption and Docs to be 

Adopted 

Sacramento 
Friday, August 25, 2017 
Regular Business Board 

Meeting 

Sacramento City Hall Building 
1st Floor Council Chambers  

915 I Street 
Sacramento, CA 95814 

Proposed Board Adoption 
of the 2017 CVFPP 

Update 
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Staff is preparing agendas, power point presentations, and staff reports for the upcoming August 

25 Board meeting. Staff continues to meet with DWR staff regarding the adoption of the 2017 

CVFPP Update for the August 25 Board meeting.   

After adoption of the 2017 CVFPP Update, staff proposes to develop implementation 

committees or workgroups that will make recommendations to the Board for CVFPP 

Implementation and resolution of policy issues that are outlined in the CVFPP Update. The 

immediate focus of the committees or workgroups will be to identify funding opportunities to 

support implementation of the 2017 CVFPP Update. Staff will provide progress updates to the 

Board, as needed, on the implementation of the 2017 CVFPP Update.   

 

 

 

 

 


